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MONDAY, JUNE 16, 2008 SUBMITT Dgy‘
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A Regular Scheduled Meeting of the Project Development Board (PDB) for the Laurel
County Judicial Center was held on June 16, 2008 at the Laurel County Courthouse,
London, Kentucky. Present and presiding Judge Roderick Messer, Co-Chairman.

1. CALL TO ORDER
Judge Mes‘;er called the Regular Meetmg, of the Pm;eut Development Board to order,

2. ROLL CALL

Laurel County Project Development Board Co- C‘ha;rman Judge Messer, took roll as
follows:

Garlan Vanhook, Absent
Lawrence Kuhl-Absent
Roy Crawford-Present
Roderick Messer, Present
Roger Schott, Present
Warren Scoville, Absent
Tom Handy, Present

ALSO PRESENT
Michael V. Kier — AOC
Larry Gerson — CMW

Travis Curry — Codell Construction
Dwight Salsbury - Ross Sinclaire & Assomate%

3. READING AND APPROVAL OF MINUTES OF PREVIOUS MEETINGS

A motion was made by Tom Handy and seconded by Roy Crawtford to approve the
minutes of the May 19, 2008 Regular Meeting as received and rewewed The vote
was taken and carried as follows:

Yes carries unanimously,

4. CITIZEN COMMENTS

Judge Messer qtated that there were not dny citizens from the commumty present tor
comments.

5. OLD OR UNFINISHED BUSINESS
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A. Update Justice Center
(1) Codell Construction — Travis Curry

Mr. Travis Curry updated the Board on the progress of construction over the last
thirty (30) days. The basement wall is about 70% complete. The elevator shaft
on Broad Street has the first floor poured they will start pouring the second floor

tomorrow. As soon as we complete stair tower #1 we will start pouring stair
tower #3,

In the next thirty (30) days we should cdmplete pouring concrete and the 1% of
August we are going to start setting steel.

As of today, our substantial completion date is J anuary 27, 2010 and final
completion date is February 24, 2010,

(2} CMW, Inc. — Larry Gerson

Mr. Gerson stated that things are moving pretty quick. Color selections are ane of

the things that we can go over with you. If you want a meeting and we can go
over these more in-depth.

Reguest for Special Called Meeting

Travis Curry that had some things they were working on and would like to have a
Special Called Meeting in about two (2) weeks. That would give you time to
review the colors and at that time we can present some change orders.

Larry Gerson presented two (2) proposed color options and the exterior brick,
stone and windows that would match the Federal Courthouse.

The Board agreed that the matching exterior brick and stone were acceptable.

A Special Called Meeting was set for J anuary 30, 2008.

6. NEW BUSINESS
(1) AOC - Michael Kier

Michael Kier presented the following Pay Request:

Codell Construction $184,209.75
Owner Purchased Materials $141,866.74
Reimbursement Laurel Count Fiscal Court $ 50,393.60
ATC $ 1,116.50
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$ 5,760.00
TOTAL-8383,346.59

CMW- §52,663.16

A motion was made by Roger Schott and seconded by Tom Handy to approve the
above Pay Request totaling $383,346.59 plus $52,663.16 for CMW. The vote
was taken and carried as follows:

Yes carries unanimously.
Michael Kier presented the following Change _Or‘ders for approval:
Change Order #100-7 - $0.00
Time extension moving the completion date to February 24, 2010,
Change Order #100.1 — $0.50
Correction to previous Change Order

A motion was made by Roger Schott and seconded by Roy Crawford to approve
Change Orders 100-7 and 100-1. The vote was taken and carried as follows;

Yes carries unanimously,
7. REPORTS
8. OTHER BUSINESS
9. ANNOUNCEMENTS

Special Called Meeting set for June 30, 2008 at 6:00 p.m. The next Regular Meeting
will be held on July 21, 2008 at 6:00 p.m.

10. ADJOURNMENT

A motion was made by Roger Schott and seconded by Roy Crawford that the meeting
be adjourned. The vote was taken and carried as follows:

Yes carries unanimously.

Lawrence Kuhl, Chairman Project Development Board
Laurel County Judge/Executive

Sandra C. Wallace, Secretary Project Development Board

3



